City of Port Orchard SMP Update Schedule

	YEAR 1											
	2009						2010					
	July	August	Sept	Oct	Nov	Dec	Jan	Feb	March	April	May	June
PHASE 1												
1.1 Preliminary Shoreline Jurisdiction												
1.2 Public Participation Plan												
1.3 Ecology Checklist												
PHASE 2												
2.1 Shoreline inventory												
2.2 Shoreline Analysis												
2.3 Shoreline inventory & characterization report												
2.4 Ecology checklist												
	YEAR 2											
	2010						2011					
	July	August	Sept	Oct	Nov	Dec	Jan	Feb	March	April	May	June
PHASE 3												
3.2 Community Visioning												
3.2 Development of goals, policies, & regulations												
3.3 Develop environmental designations												
3.4 Develop use, modification regs & standards												
3.5 Develop administrative provisions												
3.6 Cumulative impacts analysis												
3.7 Ecology Checklist												
PHASE 4												
4.1 Preparation of restoration plan												
4.2 Revisit & finalize Phase 3 products												
4.3 Demonstrate how No Net Loss is achieved												
4.4 Ecology checklist												

	YEAR 3											
	2011						2012					
	July	August	Sept	Oct	Nov	Dec	Jan	Feb	March	April	May	June
PHASE 5												
5.1 Assemble Draft SMP & submit to DOE												
5.2 Informal DOE review												
5.3 Complete SEPA review												
5.4 60-day review, notice of intent												
5.5 Public Hearing												
5.6 Responsiveness Summary												
5.7 Local Adoption												
5.8 Ecology checklist												